COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2019

ESTI MATE SUMVARY 09: 32: 42
CONTI D C20325 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20325- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.5 DAYS TI ME ALLOW 170 WORK DAYS
US 160 PASSI NG LANE NORTH OF TOWACC PERCENT TIME:  27.35 ORI G TIME ALLOW 170 WORK DAYS
PRQJECT NO. NHPP1601- 073
US 160 PASSI NG LANE NORTH OF TOWAOC
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 05/06/2019
2273 RI VER ROAD DATE LET 03/07/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/12/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 884, 836. 15 PARTI Cl PATI NG $ 1,510, 158. 03 $ 577, 455. 50
AWARD PRQIECT AMT: $ 9,086,930.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 15. 28% TOTAL EARNI NGS 1,510, 158. 03 577, 455. 50
FUNDS AVAI LABLE: $ 8,374,678 12 STOCKPI LED MATERI ALS 780. 55 -25,998.73
GROSS EARNI NGS 1,510, 938. 58 551, 456. 77
TOTAL CLAI M5 $ 0.00 RETAI NAGE -36,619. 74 -12,981. 16
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,474, 318. 84 538, 475. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 474, 318. 84 538, 475. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 538, 475. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20325-BI D ESTI MATE RUN 07/ 30/ 2019
PRQJECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.570
LS 0.100 2,733.00
27,330. 00000 0.670 18, 311.10
0010 202-00010 Renoval of Tree 9. 000 9. 000
EACH 0. 000 0. 00
507. 00000 9. 000 4,563. 00
0015 202-00033  Renoval of Pipe 19. 000 6. 000
EACH 0.500 660. 00
1, 320. 00000 6. 500 8, 580. 00
0020 202- 00090 *Renmpval of Delineator 60. 000 30. 000
EACH 0. 000 0. 00
7.80000 30. 000 234.00
0025 202-00220 *Renoval of Asphalt Mat 20, 033. 000 10, 438. 000
Sy 0. 000 0. 00
4. 00000 10, 438. 000 41, 752. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 414. 000 0. 000
5% 0. 000 0. 00
21. 40000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0040 202-01000 *Renoval of Fence 3, 813. 000 0. 000
LF 0. 000 0. 00
0. 90000 0. 000 0.00
0045 202-01035 Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0050 202-01130 *Renoval of Guardrail Type 3 237.000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0055 202-01300 *Renpval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00

340. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

202- 07000

0070

203- 00060

0075

203- 00100

0080

203-01140

0085

203- 01500

0090

203- 01510

0095

203- 01550

0100

203- 01594

0105

203- 01597

0110 203-02330

C20325

20325-BID
NHPP1601- 073

| TEM
DESCRI PTI ON

Pl ug Cul vert

*oliterate O d Road

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavation

Rol i ng

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

12. 000

10, 000. 00000

1. 000
LS
11, 000. 00000
14, 799. 000
cy
17.00000
500. 000
cy
28. 00000
40. 000
HOUR
130. 00000
40. 000
HOUR
113. 00000
80. 000
HOUR
130. 00000
80. 000
HOUR
190. 00000
100. 000
HOUR
96. 00000
81. 000
HOUR
335. 00000
160. 000
HOUR

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 985. 000
1, 006. 000
7,991. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

55. 000
26. 000
81. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 07/ 30/ 2019

17,102

8,710

.00

.00

00

.00

.00

.00

.00

.00

.00

00

.00

09: 32: 42

AMOUNT

135, 847

260.

678.

384.

27,135

.00

.00

00

.00

00

00

.00

.00

00

00

.00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00000 Structure Excavation 1, 012. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0120 206-00100 Structure Backfill (Cdass 1) 134. 000 0. 000
cY 0. 000 0. 00
63. 00000 0. 000 0.00
0125 206-01000 Bed Course Materi al 325. 000 0. 000
cY 28. 000 1,652.00
59. 00000 28. 000 1, 652. 00
0130 207-00210 St ockpi l e Topsoi | 5, 750. 000 2,000. 000
cY 1, 852. 000 7,963. 60
4. 30000 3, 852. 000 16, 563. 60
0135 208-00002 *Erosion Log Type 1 (12 Inch) 2, 060. 000 280. 000
LF 70. 000 339.50
4.85000 350. 000 1, 697. 50
0140 208-00020 *Silt Fence 1, 100. 000 254. 000
LF 0. 000 0. 00
2.00000 254. 000 508. 00
0145 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0155 208-00103 *Renpval and Di sposal of Sedinent (Labor) 80. 000 1. 000
HOUR 0. 000 0. 00
61. 50000 1. 000 61. 50
0160 208-00105 *Renpval and Disposal of Sedinment (Equipment) 80. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0.00
0165 208-00207 *Erosi on Control Managenent 90. 000 9. 000
DAY 3. 000 1,671.00

557. 00000 12. 000 6, 684. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 35, 000. 000 0. 000
GAL 0. 000 0. 00
1. 75000 0. 000 0. 00
0175 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0185 210-01011 Reset Gate 3.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0190 212- 00006 *Seedi ng (Native) 10. 700 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 10. 700 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0200 213-00004 *Mil ching (Weed Free Straw) 10. 700 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0205 213-00061 *Mul ch Tackifier 1, 071. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0210 214-01010 *Brush Layer Cutting 15. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0215 216-00041 *Soi | Retention Blanket (Straw Coconut) 1, 136. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0220 240- 00000 *Wldlife Biologist 1. 000 1. 000
HOUR 0. 000 0. 00

107. 00000 1. 000 107. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

240- 00010

304- 02000

304- 06000

304- 06009

310- 00610

403- 00720

403- 09221

403- 34841

411-10255

420- 00000

420-00112

C20325

NHPP1601- 073

20325-BID

| TEM
DESCRI PTI ON

ROADWAY

of Nests

*Renoval

*Aggregate Base Course (O ass 2)

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cl ass 6) (Special)

*Ful | Depth Reclamation of Hot

(8-12")

Hot M x Asphalt (Patching) (Asphalt)

Stone Matrix Asphalt

(Fi bers) (Asphal t)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Ceonenbr ane

Geotextile (Drainage) (Cass 1)

M x Asphal t Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
62. 00000
31, 868. 000
TON
18. 00000
21, 001. 000
TON
18. 00000
4, 460. 000
TON
30. 00000
45, 791. 000
sy
2. 50000
204. 000
TON
205. 00000
7, 886. 000
TON
149. 00000
17, 433. 000
TON
108. 50000
3, 697. 000
GAL
4. 85000
152. 000
sy
15. 00000
1, 283. 000
5%

3. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5,662. 020
10, 920. 680
16, 582. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14, 047.000
0. 000
14, 047.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
125. 000
125. 000
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ESTI MATE RUN 07/ 30/ 2019

196, 572

418

.00

24

.00

.00

.00

.00

.00

.00

.00

.00

09: 32: 42

AMOUNT

298, 488

35, 117

418

.00

60

.00

.00

50

.00

.00

.00

.00

.00

75



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 506-00030 G outed Riprap (6 Inch) 2.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 506- 00206 Ri prap (6 Inch) 314. 000 0. 000
cY 41. 000 7,503. 00
183. 00000 41. 000 7,503. 00
0290 506-00209 Riprap (9 Inch) 16. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0295 506-00212 Riprap (12 Inch) 58. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 506-00218 Riprap (18 Inch) 91. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 506-01020 Geogri d Rei nforcenent 377.800 377.800
SY 0. 000 0. 00
11. 00000 377.800 4,155. 80
0310 601-03000 Concrete Class D 50. 000 0. 000
cY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0315 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 651. 000 0. 000
LB 0. 000 0. 00
6. 50000 0. 000 0. 00
0320 603-00001  Annul ar Space G outing 114. 000 0. 000
cY 0. 000 0. 00
390. 00000 0. 000 0. 00
0325 603-00051 Cul vert Lining (48 Inch)(Slip) (63"x43" Elliptical 334. 000 0. 000
HDPE)
LF 0. 000 0. 00
647. 00000 0. 000 0. 00
0330 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 100. 000 32. 000
LF 0. 000 0. 00

194. 00000 32.000 6, 208. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 116. 000 32. 000
LF 0. 000 0.00
200. 00000 32. 000 6, 400. 00
0340 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 536. 000 256. 000
LF 0. 000 0. 00
396. 00000 256. 000 101, 376. 00
0345 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 372.000 184. 000
(Conplete In
LF 0. 000 0.00
196. 00000 184. 000 36, 064. 00
0350 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 88. 000 32.000
(Conplete In
LF 0. 000 0. 00
400. 00000 32. 000 12, 800. 00
0355 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 84. 000 40. 000
(Conplete In
LF 0. 000 0. 00
500. 00000 40. 000 20, 000. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0365 603-05036 36 Inch Reinforced Concrete End Section 8. 000 5. 000
EACH 0. 000 0. 00
2,150. 00000 5. 000 10, 750. 00
0370 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 22.000 10. 000
EACH 0. 000 0. 00
2, 800. 00000 10. 000 28, 000. 00
0375 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0.00
2,375. 00000 0. 000 0. 00
0380 603-05142  53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0385 603-70905 9x5 Foot Concrete Box Cul vert (Precast) 130. 000 0. 000
LF 51. 000 80, 580. 00

1, 580. 00000 51. 000 80, 580. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 31 In MSS 1, 988. 000 0. 000
LF 0. 000 0.00
26. 50000 0. 000 0. 00
0395 606- 02003 *End Anchorage (Nonflared) 31 In MGS 8. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0400 607- 00005 *End Post 13. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0405 607-00010 *Corner and Line Brace Post 29. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0410 607-01000 *Fence Barbed Wre with Metal Posts 2,601. 000 0. 000
LF 0. 000 0.00
4. 25000 0. 000 0. 00
0415 607-11200 *Fence Combination Wre Wth Metal Posts 612. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0420 607-11525 *Fence (Plastic) 1, 000. 000 191. 000
LF 0. 000 0.00
2.60000 191. 000 496. 60
0425 607-60110 *10 Foot Gate 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0.00
0430 612-00001 *Del i neator (Type I) 30. 000 0. 000
EACH 0. 000 0.00
23.50000 0. 000 0. 00
0435 612-00002 *Del i neator (Type II) 17. 000 0. 000
EACH 0. 000 0. 00
27. 90000 0. 000 0.00
0440 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0.00

32.50000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20325-BI D
PRQIECT NHPP1601- 073 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0445 613-00200 *2 Inch Electrical Conduit 10, 560. 000
LF
10. 60000
0445 MATERI AL ALLOMANCE Coupl i ngs
LF
10. 60000
0445 MATERI AL ALLOWANCE Det ect abl e Pull Tape
LF
10. 60000
0445 MATERI AL ALLOMNCE 2 Inch Electrical Conduit
LF
10. 60000
0450 613-07004 *Type Four Pull Box 8. 000
EACH
3, 350. 00000
0450 MATERI AL ALLOMNCE Type Four Pull Box
EACH
3, 350. 00000
0455 614-00011 *Sign Panel (Class |) 6. 250
SF
20. 00000
0460 614-00012 *Sign Panel (Class Il) 126. 500
SF
25. 00000
0465 614-01512 *Steel Sign Support (2-1nch Round)(Post) 36. 000
LF
16. 65000
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 11. 000
EACH
105. 00000
0475 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 120. 000
LF

17

. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

26. 090
- 26.
0. 000

090

116. 430

-116. 430

0. 000

1, 046. 040
-1, 046.

0. 000

040

0. 000
4.000
4.000

4.233
-4.000
0. 233

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 07/ 30/ 2019

66, 175

-276

-1,234.

-11, 088.

13, 400

-13, 400.

80

55

02

00

00

.00

.00

.00

.00

.00

09: 32: 42

AMOUNT

66, 175

13, 400

780.

80

.00

.00

.00

00

55

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0480

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

614-01578

614-80391

619- 06240

619- 50640

619- 51280

619-51280

619- 71000

619- 71000

619- 71516

625- 00000

626- 00000

C20325

20325-BID
NHPP1601- 073

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000
EACH
260. 00000
*Runbl e Strip (Ginding)(Asphalt) 14, 750. 000
LF
0. 35000
*24 Inch Ductile Iron Pipe 250. 000
LF
185. 00000
*8 Inch Plastic Pipe (HDPE DR 11) 285. 000
LF
49. 00000
*16 Inch Plastic Pipe (HDPE DR 11) 3, 862. 000
LF
106. 00000
*16 Inch Plastic Pipe (HDPE DR 9) 6, 600. 000
LF
118. 20000
*Place Valve (16" Butterfly Valve) 3. 000
EACH
17, 860. 00000
*Pl ace Valve (8" Butterfly Valve) 2.000
EACH
12, 300. 00000
*2 Inch Air and Vacuum Val ve 14. 000
EACH
4,800. 00000
*Construction Surveying 1. 000
LS
76, 376. 85000
*Mobi | i zation 1. 000
LS

579, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 440
0. 140
0. 580

0.250
0.250
0.500
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ESTI MATE RUN 07/ 30/ 2019

10, 692

144,750

.00

.00

.00

.00

.00

.00

.00

.00

.00

76

00

09: 32: 42

AMOUNT

44,298

289, 500

.00

.00

.00

.00

.00

.00

.00

.00

.00

57

00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 626-01104 Public Information Services (Tier V) 1. 000 0.320
LS 0. 160 640. 00
4,000. 00000 0. 480 1, 920. 00
0540 627-00005 *Epoxy Paverent Marking 0. 000 0. 000
GAL 0. 000 0. 00
100. 50000 0. 000 0. 00
0545 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 844. 000 190. 900
GAL 0. 000 0.00
48. 00000 190. 900 9, 163. 20
0550 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inl aid) 457. 400 0. 000
SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0555 630-00000 *Fl aggi ng 6, 138. 000 952. 250
HOUR 187. 000 4, 590. 85
24.55000 1, 139. 250 27,968. 59
0560 630- 00007 *Traffic Control Inspection 78. 000 18. 000
DAY 7.000 784.00
112. 00000 25.000 2,800. 00
0565 630-00012 *Traffic Control Management 193. 000 38. 000
DAY 13. 000 10, 517. 00
809. 00000 51. 000 41, 259. 00
0570 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 8. 000
EACH 0. 000 0. 00
39. 00000 8. 000 312.00
0575 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 27.500
EACH 0. 000 0.00
39. 00000 27.500 1, 072. 50
0580 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0585 630-80350 *Vertical Panel 100. 000 50. 000
EACH 0. 000 0.00

28. 00000 50. 000 1, 400. 00



CONTI D

CAT NO0200

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

630- 80355

630- 80357

630- 80360

630- 80363

630- 80364

630-80370

630- 80380

630- 80440

630- 85010

700- 70010

700- 70016

C20325

20325-BID
NHPP1601- 073

| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Runble Strips (Tenporary)

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2. 000
EACH
3, 350. 00000
(B 2. 000
EACH
750. 00000
121. 000
EACH
28. 00000
25. 000
EACH
45. 00000
83. 000
EACH
45. 00000
500. 000
LF
82. 00000
200. 000
EACH
2. 50000
12. 000
EACH
2, 050. 00000
2. 000
EACH
4, 100. 00000
350, 000. 000
FA
1. 00000
32, 378. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

60. 500
0. 000
60. 500

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

50. 000
0. 000
50. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

893. 410
0. 000
893. 410

Page 13

ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 32: 42

AMOUNT

1,675

1,694

1,125

4,100

125.

4,100

893.

00

.00

00

.00

00

00

00

.00

00

.00

41



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70018 F/ A Roadway Snoothness Incentive 32, 378. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 32, 378. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70023 F/ A On-The-Job Trai nee 17, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70025 F/' A Quality Incentive Paynent 32, 378. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70060 F/ A Adjust Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70111 Project First Program 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70270 F/ A Water Lines (Inspection) 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,770,836.15$ 551, 456.77 $ 1, 433, 538. 57
CAT NO0201 COUNTY ROAD B

0685 403-09500 Furni sh Hot M x Asphal t 400. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0.00
CAT 0201 CURRENT AMT  $ 36,600.00 % 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
31, 900. 00000 1. 000 31, 900. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20325-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0003 09: 32: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
41, 600. 00000 1. 000 41, 600. 00
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
CAT 0400 CURRENT AMT $ 77,400.00 $ 0.00% 77, 400. 00

PROJECT TOTAL CURRENT AMI $ 9, 884,836.15$% 551, 456.77 $ 1, 510, 938. 57



